

Lab 2 Report: Agile Backlog Creation & Sprint Simulation in Jira

Name: Akulkrishna M S


Srn: PES1UG24CS554

Project Name: Community Tool & Equipment Library-1 (CTEL1)

Methodology: Agile / Scrum

Sprint Duration: 1 Week (Simulated)

1. Jira Backlog with Epics and User Stories



- ⑩ **Description:** The backlog was successfully populated with the core Epic (CTEL1-1: Tool Browsing & Reservation Experience) and four supporting User Stories (CTEL1-2, CTEL1-3, CTEL1-4, CTEL1-5).

2. Story Point Assignments

The screenshot shows the Jira interface for the 'CTEL1 board'. The 'Backlog' tab is selected, displaying a sprint plan for 'CTEL1 Sprint 1' with 0 work items. Below the sprint plan, there is a backlog of 4 work items:

- CTEL1-2: Tool Search (27 points)
- CTEL1-3: Date Reservation (15 points)
- CTEL1-4: Reservation Confirmation (15 points)
- CTEL1-5: Date Reservation (15 points)

The left sidebar shows the 'Epic' section with 'CTEL1-1' and 'CTEL1-2' listed. The 'CTEL1-1' epic has 4 work items and 0 points. The 'CTEL1-2' epic has 1 work item and 27 points. The 'CTEL1-3' epic has 1 work item and 15 points. The 'CTEL1-4' epic has 1 work item and 15 points. The 'CTEL1-5' epic has 1 work item and 15 points.

The screenshot shows the Jira interface for the 'CTEL1 board'. The 'Backlog' tab is selected, displaying a sprint plan for 'CTEL1 Sprint 1' with 0 work items. Below the sprint plan, there is a backlog of 4 work items:

- CTEL1-2: Tool Search (27 points)
- CTEL1-3: Date Reservation (15 points)
- CTEL1-4: Reservation Confirmation (15 points)
- CTEL1-5: Date Reservation (15 points)

The right sidebar shows the details for the selected story 'CTEL1-5: Date Reservation'. The story has 15 points and is assigned to 'Unassigned'. The description includes:

- As a Community Member,
- I want to select an availability date and reserve a tool,
- So that I am guaranteed to have the tool ready for my selected time slot

The 'Attachments' section shows 'Add attachment' and 'Create product requirements'. The 'Subtasks' section shows 'Add subtask'. The 'Linked work items' section shows 'Add linked work item'. The 'Details' section shows 'Assignee', 'Assign to me', and 'Reporter'.


CTEL1-2 (Tool Search) = 27 Points


CTEL1-4 (Reservation Confirmation) = 15 Points

CTEL1-5 (Date Reservation) = 13 Points


⑩ Total estimated Sprint 1 workload: 55 Points.

3.Backlog → active sprint & sprint execution







⑩ Shows all 3 issues successfully loaded into the "To Do" column at sprint start.




⑩ Shows issues actively being worked on in the "In Progress" column.



⑩ Shows all 55 story points moved to the "Done" column, indicating sprint completion.



4. Sprint Burndown Chart



⑩ **Description:** This chart visualizes the sprint's progress. As shown in the screenshot, the sprint started with 55 story points and experienced a rapid burndown to 0 points upon the completion of the simulated sprint on August 28th.

Reflection Questions

1. Did your estimations reflect the actual effort?

Yes, the estimations utilized the required Fibonacci sequence to reflect relative effort and complexity. For example, "Tool Search" was assigned the highest value of 27 points, reflecting the higher technical difficulty of building search algorithms compared to the "Date Reservation" story, which was assigned 13 points. Here 1 point meant very small amount of time so, 27 points is ok for one week time.

2. Was your backlog well-prioritized?

No, the backlog could have been prioritized much better. While "Tool Search" (CTEL1-2) was correctly given the highest priority (red arrow) at the top, the dependent tasks were out of logical sequence. "Reservation Confirmation" (CTEL1-4) was placed above "Date Reservation" (CTEL1-5), even though a user must select a date before receiving a confirmation.

3. How did your simulated sprint align with your plan?

The simulated sprint aligned perfectly with the plan. We set a 1-week duration (Aug 28 to Sep 4). All 3 planned work items were sequentially transitioned across the Scrum board from "To Do", into "In Progress", and finally to "Done" without any tasks being blocked or returned to the backlog. All the process executed correctly.

4. What insights did the burndown chart give about your team's capacity?

Because this was a rapid lab simulation, all 55 story points were completed in a single session rather than over the course of 7 days. Consequently, the burndown chart would display a sharp, immediate vertical drop to zero remaining points instead of a gradual, linear progression along the guideline. This indicates that while the team has a documented capacity of 55 points per sprint, the pace of delivery in the simulation was highly accelerated.