

Lab 2 Report: Agile Backlog Creation & Sprint Simulation in Jira

Name: Akulkrishna M S


Srn: PES1UG24CS554

Project Name: Community Tool & Equipment Library-1 (CTEL1)

Methodology: Agile / Scrum

Sprint Duration: 1 Week (Simulated)

1. Jira Backlog with Epics and User Stories



- ⑩ **Description:** The backlog was successfully populated with the core Epic (CTEL1-1: Tool Browsing & Reservation Experience) and four supporting User Stories (CTEL1-2, CTEL1-3, CTEL1-4, CTEL1-5).

2. Story Point Assignments & Prioritization

The screenshot shows the Jira Backlog view for the 'CTEL1 board'. The backlog contains four items:

- CTEL1-2 Tool Search (To Do)
- CTEL1-3 Date Reservation (To Do)
- CTEL1-4 Reservation Confirmation (To Do)
- CTEL1-5 Date Reservation (To Do)

The 'CTEL1-3 Date Reservation' item is selected, showing its details on the right:

- Description:**
 - As a Community Member,
 - I want to select an availability date and reserve a tool,
 - So that I am guaranteed to have the tool ready for my selected time slot
- Attachments:**
 - Create product requirements (Try)
- Subtasks:**
 - Add subtask
- Linked work items:**
 - Add linked work item
- Details:**
 - Assignee: Unassigned
 - Assign to me
 - Reporter

The screenshot shows the Jira Backlog view for the 'CTEL1 board'. The backlog contains four items:

- CTEL1-2 Tool Search (To Do)
- CTEL1-3 Date Reservation (To Do)
- CTEL1-4 Reservation Confirmation (To Do)
- CTEL1-5 Date Reservation (To Do)

The 'CTEL1-3 Date Reservation' item is selected, showing its details on the right:

- Description:**
 - As a Community Member,
 - I want to select an availability date and reserve a tool,
 - So that I am guaranteed to have the tool ready for my selected time slot
- Attachments:**
 - Create product requirements (Try)
- Subtasks:**
 - Add subtask
- Linked work items:**
 - Add linked work item
- Details:**
 - Assignee: Unassigned
 - Assign to me
 - Reporter

⑩ **Description:** Story points were assigned using the Fibonacci sequence based on complexity.

⑩ CTEL1-2 (Tool Search) = 27 Points

⑩ CTEL1-4 (Reservation Confirmation) = 15 Points

⑩ CTEL1-5 (Date Reservation) = 13 Points

⑩ Total estimated Sprint 1 workload: 55 Points.

3. Sprint Board (Active Sprint View)

The screenshot shows the Jira 'CTEL1 board' in the 'Backlog' view. The board is organized into a 'CTEL1 Sprint 1' section with three work items: 'CTEL1-2 Tool Search' (27 points), 'CTEL1-4 Reservation Confirmation' (15 points), and 'CTEL1-5 Date Reservation' (13 points). The total estimate for the sprint is 55 points. The right sidebar shows the details for 'CTEL1-5 Date Reservation', including a description, attachments, subtasks, and linked work items.

CTEL1 board

Summary | List | Active sprints | **Backlog** | Calendar | Timeline | Docs | Forms | Development

Search backlog | Version | Epic | Type | Quick filters

Epic

- CTEL1-1
- CTEL1-2
- CTEL1-3
- CTEL1-4
- CTEL1-5

CTEL1 Sprint 1 (3 work items) | 55 | 0 | 0 | Start sprint

- CTEL1-2 Tool Search (27 points)
- CTEL1-4 Reservation Confirmation (15 points)
- CTEL1-5 Date Reservation (13 points)

Backlog (1 work item)

- CTEL1-3 Date Reservation

Date Reservation

To Do | Improve Story

Description

- As a Community Member,
- I want to select an availability date and reserve a tool,
- So that I am guaranteed to have the tool ready for my selected time slot

Attachments

Add attachment

Create product requirements Try

Subtasks

Add subtask

Linked work items


Add linked work item

Details


Assignee: Unassigned

Assign to me


Reporter




⑩ Shows all 3 issues successfully loaded into the "To Do" column at sprint start.




⑩ Shows issues actively being worked on in the "In Progress" column.



⑩ Shows all 55 story points moved to the "Done" column, indicating sprint completion.



4. Sprint Burndown Chart



- ⑩ **Description:** This chart visualizes the sprint's progress. As shown in the screenshot, the sprint started with 55 story points and experienced a rapid burndown to 0 points upon the completion of the simulated sprint on August 28th.

Reflection Questions

1. Did your estimations reflect the actual effort? Yes, the estimations utilized the required Fibonacci sequence to reflect relative effort and complexity. For example, "Tool Search" (CTEL1-2) was assigned the highest value of 27 points, reflecting the higher technical difficulty of building search algorithms compared to the "Date Reservation" story (CTEL1-5), which was assigned 13 points. However, a 27-point story is quite large for a standard 1-week sprint and would ideally be broken down further in a real-world scenario.

2. Was your backlog well-prioritized? Yes, the backlog was organized logically. CTEL1-2 (Tool Search) was placed at the highest priority because a user must first find a tool before they can reserve it. Secondary steps, like confirmation (CTEL1-4), were placed sequentially below it. One unestimated issue (CTEL1-3) was intentionally left in the backlog to avoid scope creep during Sprint 1.

3. How did your simulated sprint align with your plan? The simulated sprint aligned perfectly with the plan. We set a 1-week duration (Aug 28 to Sep 4). All 3 planned work items were sequentially transitioned across the Scrum board from "To Do", into "In Progress", and finally to "Done" without any tasks being blocked or returned to the backlog.

4. What insights did the burndown chart give about your team's capacity? Because this was a rapid lab simulation, all 55 story points were completed in a single session rather than over the course of 7 days. Consequently, the burndown chart would display a sharp, immediate vertical drop to zero remaining points instead of a gradual, linear progression along the guideline. This indicates that while the team has a documented capacity of 55 points per sprint, the pace of delivery in the simulation was highly accelerated.